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STEREO BASELINE SCHEDULE

STEREO PROJECT

ACTIVITY NAME

STEREO SCHEDULE AS OF April 17, 2000

Major  Milestones
12/98

APL A

6/03

6/04

2/00

6/04

4/17/00

6/03

5/04

TIMENOW:

12/99

1999 2000
Q1 Q2 Q3   Q4

2001 2002 2003 2004 2005
   Q4

‘98
Q1 Q2 Q3   Q4 Q1 Q2 Q3   Q4 Q1 Q2 Q3   Q4 Q1 Q2 Q3   Q4 Q1 Q2 Q3   Q4 Q1 Q2 Q3   Q4

4/99

Rel AO

12/98

5/00

SRR

5/01

Conf. Rev/PDR

12/01

CDR Deliver Instruments

6/03 10/03 6/04

STEREO Dual S/C Launch

Instrument Selection

Phase  A

Phase  A Technical Report Due

Instrument Selection

9/00

7/30/00

Bridge Phase 9/00 11/00

Phase B 11/00 6/01

Phase C/D 6/01

- Spacecraft Development 6/01 3/03

- Instrument Development 6/01 10/03

- Begin Instrument Del.
Begin Instrument Deliveries

- Begin Instrument Int.
6/03

Begin Instrument Integration
- Integration & Test 3/03

- Observatory Int.

10/03- Instrument Int.

- Observatory Testing 9/03 5/04

- Launch Ops 5/04 6/04

3/03 10/03

Phase  A Cost Report Due 8/30/00


